

# Near Electronics: Progress, Costs and Decisions

J. Thron

5 January 2002

# Vertical Slice

- Hardware
  - RIO-3 and PVIC from mine
  - Linux box for mBRP, Trigger, Run control, GUI
- 2nd Teststand
  - Includes Timing crate
- Software
  - Dave, Tim, Tass
  - Load and correct thru LUT
  - DAQ framework
    - Utilizes ND dual interrupt buffer swaps
    - Interface to Front-end specific code in progress

# Vertical Slice



Two Teststands


Experts at work

How can I work  
here AND at the mine?


You think that  
will work?!







# Vertical Slice



Full MINDER



# Vertical Slice Results



- DC current calibration
- Calculate and load LUT
- Use LUT in Data mode

# Progress - Boards

- Menu

- Charlie design
  - Data align, delay w/ANL CPLD -  $\sim 5 \times 19 \text{ ns}$  for trig
  - Remove current buffer
- Producing 70 for vert. slice - old type – being assembled at FNAL
- Digital MENU – outputs fixed data

- Other boards

- Keeper - No more ASD-Lites, too slow, sensitive to input cap
- MINDER – tune timing

- Some of the problems found

- Bit swap, noise from VME trig, cap on input, both input

# Progress - 2

- Clock

- Master control
  - Interfaces to MI
  - Lock on to MI faster than needed , holds frequency of flattop
  - Test w/ 'MI emulator'
  - Working on CalDet modification
- Master fanout
- VTM –clock to MASTER, interrupts for buffer swap
- MTM – clock to MINDERS


- MINDER PS

- Switcher vs. linear vs. 400Hz
  - Wiener can do linear in 5U
- ND Installation OK with all placements
- Won't be used for this CalDet run



# QIE 7B

- Production Chips arrive
  - 48 wafers, 700/wafer ( $\times$  yld)
- Results of testing - FNAL
  - Ready to test, final tune of setup
  - Can test from die or package
  - 2 wafer/day, 2 chip/min
  - 1<sup>st</sup> 10 of 10 look good!
  - People to help, look at data
- 1000 by early February






# QIE Response Issues

- Pulse shape distortion:
  - Input impedance change with current – ‘current buffer’ on chip
- Clock edge
  - Nonlinearities as rising edge overlapped clock edge – KTeV had significant effect
- Single Photo-Electron Response
  - Clock edge could cut, go below threshold

Current Buffer circuit on MENU?

Capacitors on PMT base to stretch pulse shape?


# Laser Test Stand



- General purpose test stand
  - Adapted for MINOS requirement
  - POPOP solution excited by Nitrogen laser
  - PIN Diodes with 20-bit DDC101 ADCs
    - Used to measure input light
    - TDC measures time of pulse
  - Determine pulse position wrt clock edge

# QIE Response

- Run over large dynamic range
- Random times within clock period



# QIE Response - Conclusions

- Good pulse shape stability
  - Response linear for all pulse charges
  - Current Buffer – Not needed
- Clock edge distortions
  - <5% effects in response among different timings with respect to clock edge
  - MC studies showed negligible effect on neutrino events with larger distortions
  - Worst above realistic dynamic range
  - Anode Capacitor - Not needed

# Plans

- Place CalDet orders – January
  - CalDet now  $\leq 1$  crate worth (100-300 channels)
- Vertical slice continues and expands
  - CalDet people come Argonne/FNAL to learn
- Electronics to CalDet - June

# DCS, HV

- DCS
  - Delay of RPS
    - Holding up unattended running
    - One arrived at Duluth!
  - Old RPS - Noise at mine
  - Radon, temp, press
  - Work on software integration GUI
- HV software, all mainframes

# Near Cost Estimate

- Bottoms ups cost from Engineers
- Several rounds w/management
  - Aesook: sharp pencil, eye on bottom line
  - Cut back on ‘spares’
    - Complete boards: 10%
    - Parts: 5%, MENU 3%
    - ‘Dogs’, Teststand: 0%
- Assume purchasing agent gets discount
  - Based on CDF experience
- Had hoped 2 QIE/MENU
  - Too much heat
  - Couldn’t get FNAL to put data aligner on chip
- Very Success Oriented
  - Will have to repair right away




# Near Front-End Production Cost

Item	Baseline	New Estimate	Increase	Comments
<b>Parts &amp; Assembly</b>	<b>\$1,931</b>	<b>\$2,514</b>	<b>\$583</b>	
Master, Minder, Keeper, PS,...	\$767	\$1,317	\$550	PS↑,more boards
QIE, MENU	\$1,165	\$1,197	\$32	QIE↓,MENU↑
<b>Checkout</b>	<b>\$246</b>	<b>\$246</b>	<b>\$0</b>	
ANL	\$42	\$98	\$56	
FNAL	\$204	\$148	-\$56	
<b>Clock Dist.</b>	<b>\$27</b>	<b>\$101</b>	<b>\$74</b>	Was based on old Far cost
<b>TOTAL</b>	<b>\$2204</b>	<b>\$2861</b>	<b>\$657</b>	

# DeMux'ing the Near Spectrometer

- Pro
  - Less confusion on tracking
- Con
  - Cost
- Implementation
  - ‘Wired’ on PMT base
  - Limited range of which channels can be connected
  - Muxing between planes, LI patterns...

# DeMux'ing: Track Momentum




From NuMI-630

Shift of:

LE – 2.1%


ME – 5.1%




- Includes range and curvature
- Main effect is adding hits at the end of a track.

# DeMux'ing: Momentum Resolution

$$(p_{\text{FIT}} - p_{\text{MC}}) / p_{\text{MC}}$$



Increase small compared to  
Range and Curvature measurement



Also...

Very little effect on shower energy  
and reconstruction efficiency

# Demux'ing

28	15	2	53	40	27	14	1
4	55	42	29	16	3	54	41
44	31	18	5	56	43	30	17
20	7	58	45	32	19	6	57
60	47	34	21	8	59	46	33
36	23	10	61	48	35	22	9
12	63	50	37	24	11	62	49
52	39	26	13	64	51	38	25

Fibers to pixels

PMT mux'es within plane

Closest mux

11	11	11	13
11	13	11	11
11	11	11	11
11	11	13	11


OK

# Demux'ing

28	15	2	21	8	27	14	1
4	23	10	29	16	3	22	9
12	31	18	5	24	11	30	17
20	7	26	13	32	19	6	25
28	15	2	21	8	27	14	1
4	23	10	29	16	3	22	9
12	31	18	5	24	11	30	17
20	7	26	13	32	19	6	25

- **But, two planes mux'ed together!**
- **Less separation**

- Possible to improve pattern
- Buy more PMT's to avoid
- ?



13	5	27	8	13	5	13	5
11	5	13	5	13	5	11	5
13	5	11	8	11	5	13	5
11	5	13	5	13	5	11	5

# Spectrometer Demux: Costs

Item	Quantity Needed to Demux	Total
Minder Crate	8	\$ 15,471
J2 Backplane	8	\$ 4,217
Power Supply	8	\$ 32,380
Keeper	8	\$ 7,391
ASD-Lite	32	\$ 160
MTM	8	\$ 3,369
Master-Keeper cable	8	\$ 600
MTM-MCF cable	8	\$ 320
Minder Card	148	\$ 76,871
MENU	2368	\$ 221,645
Minder Aux, cable	148	\$ 18,543
Minder-Master cable	148	\$ 7,400
Minder-MTM cable	148	\$ 2,960
Master Card	24	\$ 96,736
<b>Total</b>		<b>\$ 488,063</b>
<b>Total w/Overheads</b>		<b>\$ 574,735</b>

- Incremental costs
- Based on latest Near Elec cost est.
- FNAL overhead rates

- Check signal from muxed PMT
- Resolve pattern problems
- If OK, Recommend Not to Build all of it. May need some for pattern Problems.



# Permanent CalDet Near Electronics

- Pro
  - Can do aging studies later
  - Can check again if problem found
  - Once Near Det. is installed, won't be enough spares
- Con
  - Cost
  - May never be used
- Alternatives
  - Use spares for partial readout
  - Build more later – incurs more costs
- Time scales- Far, then Near, mid-Sep, then 2003

# Cost Assumptions

- 60 planes, 24 strips/plane
- 1 Alner box / 2 planes ( $\Rightarrow$  only 3 Minder/box)
- 24 chan Pin diodes
- 4 Alner boxes for Cosmic counters
- 1 Minder for Cerenkov, ToF
- Based on latest Near Elec. cost estimate
- Incremental costs
- FNAL overhead rates
- Use DAQ from Far readout

# CalDet Electronics: Cost

Item	Quantity	Total
Minder Crate	7	\$ 13,537
J2 Backplane	7	\$ 3,690
Power Supply	7	\$ 28,333
Keeper	7	\$ 6,467
ASD-Lite	28	\$ 140
MTM	7	\$ 2,948
Master-Keeper cable	7	\$ 525
MTM-MCF cable	7	\$ 280
Minder Card	105	\$ 54,537
MENU	1680	\$ 157,248
Minder Aux, cable	105	\$ 13,155
Minder-Master cable	105	\$ 5,250
Minder-MTM cable	105	\$ 2,100
Pin diode board	2	\$ 1,262

Item	Quantity	Total
Master Card	14	\$ 56,429
Master Crate	2	\$ 7,065
Master Power supply	2	\$ 8,165
VTM	2	\$ 1,640
MCF-VTM Cables	2	\$ 80
Master Clock Cntrl	1	\$ 1,023
Master Clock Fanout	1	\$ 2,739
VME crate		\$ 0
VME processor		\$ 0
RIO-3	2	\$ 0
PVIC branch	2	\$ 0
Total		\$ 366,613
Total w/ Overhead		\$ 431,526

Recommend Not to Build

The End